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Cable Hauling

Overview of work today: installation & preliminary adjustment of strand #97 was completed; hauling of
strand #98 was completed; hauling of strand #99 was started.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diaries of
Victor Altimarano & Daryoush Bahar for additional details as they were also at the Tower saddle for
portions of the day.

*********
Work at the Tower saddle:
- I arrived at the office at 08:30. I checked email & worked on diaries until 08:50.
- I arrived at the Tower at 09:15. Prior to this, see the diaries of Victor & Daryoush for details of the work
performed. At 09:15, the following work was ongoing: 1) installing strand #97 in both the North & South
troughs, & 2) installing float clamps on strand #98.
- At 09:40, strand #98 was floated in the North main-span.
- At 09:50, strand #98 was floated in the North & South side-spans.
- At 10:05, installation of strand #97 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #97 was done. The
strand was moved easterly by about 1.2m.
- At 10:10, installation of strand #97 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #97 was done. The
strand was moved easterly by about 1.0m.
- At 10:15, hauling of strand #99 was started.
- At 10:20, strand #98 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- From 11:00 until 11:20, I walked the North & South side-spans to check strand #98 for twist and
damage. None was noticed.
- At 11:20, strand #98 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- At 12:00, all of the iron-workers at the Tower left for the day due to rainy weather.
- From 12:30 until 13:00, I ate lunch.
- From 13:00 until 14:00, I did misc office work: diaries, timesheet, vehicle log, email, etc.
- From 14:00 until 15:10, I went to the warehouse to observe the Cable S-wire wrapping demonstration.
They were refining the process to push the start of the S-wire into the groove of a Cable band. Also, they
were practicing splicing the S-wire with Cad-welds.
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- From 15:15 until 16:00, I spoke with Warren Collins & Bob Brignano regarding some other upcoming
work at the Tower saddle (tensioning of tie rods, installing block wedges in between divider plates). This is
some of the work that will need to be done fairly quickly after strand installation is completed because it
needs to be completed prior to load transfer. I looked up the relevant submittals in PMIV, and downloaded
them for review.
- From 16:00 until 18:00, I filled out Cable hauling & installation checklists for the Tower saddle work.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP AUGIE SOLISIronworker 5.00 0.00 0.00 5.00

FOR CHRISTOPHER BISKNERIronworker 5.00 0.00 0.00 5.00

JNM MATTHEW COCHRANIronworker 5.00 0.00 0.00 5.00

JNM STANLEY DALIEIronworker 5.00 0.00 0.00 5.00

JNM RENE MULATOIronworker 5.00 0.00 0.00 5.00

JNM JEFFREY SCOTTOperator 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 5.00 0.00 0.00 5.00

FOR ANTHONY COSTAIronworker 5.00 0.00 0.00 5.00

FOR GARY ANDERSONIronworker 5.00 0.00 0.00 5.00

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 5.00 0.00 0.00 5.00

APP JACOB MECHEIronworker 5.00 0.00 0.00 5.00

FOR OBRA PAULKIronworker 5.00 0.00 0.00 5.00

JNM JULIENT POULKIronworker 5.00 0.00 0.00 5.00

JNM HAYES BATISTEIronworker 5.00 0.00 0.00 5.00

JNM JACK HUNTERIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 5.00 0.00 0.00 5.00

JNM JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

APP MARIO MARQUEZIronworker 5.00 0.00 0.00 5.00

JNM Jose ALFAROIronworker 5.00 0.00 0.00 5.00

JNM CASEY LUXIronworker 5.00 0.00 0.00 5.00
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